

Communication

Date	4July2026
TeamID	XXXXXX
ProjectName	Voice-BasedConceptUnderstandingAnalyzer
MaximumMarks	1Mark

CommunicationPlan

Effective communication played an important role throughout the development of the Voice-Based Concept Understanding Analyzer. Since this project was developed individually, communication mainly involved self-planning, mentor guidance, documentation updates, GitHub version control, and issue resolution using technical resources. These communication activities ensured smooth project development, timely completion, and successful deployment.

S.No	Communication Type	Frequency	Channel/Tool	Participants	Purpose
1	SelfProject Planning	Daily	VSCode, Notepad	R Anji babu	Plandailyprojecttasksand implementationschedule.
2	ProgressUpdate	Weekly	GitHub	Anitha	Maintainprojectversionsand monitordevelopment progress.
3	Issue/Bug Discussion	As Needed	ChatGPT, Google, Stack Overflow	R Anji babu	Resolvedcodingissuesand improveapplication performance.
4	Mentor/Faculty Review	Bi-Weekly	SmartBridge Portal/College Faculty	Student, Mentor	Receive feedback and improve project quality.

5	FinalDemo Preparation	Once	Streamlit Application	K sashanka	Verify all project features before final demonstration.
6	Documentation Review	Once	HTMLReports,VS Code	R Anji babu	Review and finalize all SmartBridgedocumentation.

CommunicationChallenges&Resolutions

S.No	ChallengeFaced	Resolution/ActionTaken
1	Deploymentanddependencyconfigurationissues.	Verifiedprojectconfiguration, updated dependencies, and successfully deployed the application.
2	Difficultyinimplementingspeechtranscriptionand semanticanalysis.	Usedofficialdocumentation,AI assistance, and repeated testing to resolve implementationissues.
3	Formatting project documentation according to SmartBridgestandards.	Created structured HTML and CSS documents matching the requiredSmartBridgetemplate.