

# Initial Project Planning Template

|                     |                                         |
|---------------------|-----------------------------------------|
| <b>Date</b>         | 2July2026                               |
| <b>TeamID</b>       | XXXXXX                                  |
| <b>ProjectName</b>  | Voice-BasedConceptUnderstandingAnalyzer |
| <b>MaximumMarks</b> | 5Marks                                  |

## Product Backlog, Sprint Schedule and Estimation

Use the following sprint plan for the Voice-Based Concept Understanding Analyzer project.

| Sprint   | Epic         | User Story No. | User Story/Task                                   | Story Points | Priority | Team Member | Start Date | End Date   |
|----------|--------------|----------------|---------------------------------------------------|--------------|----------|-------------|------------|------------|
| Sprint-1 | Voice Upload | USN-1          | Upload audio explanation.                         | 1            | High     | R Anji babu | 02-07-2026 | 03-07-2026 |
| Sprint-2 | AI Analysis  | USN-2          | Speech-to-text and semantics similarity analysis. | 2            | High     | K Sanshaka  | 03-07-2026 | 04-07-2026 |
| Sprint-3 | Reporting    | USN-3          | Generate PDF report and dashboard.                | 3            | Medium   | Anitha      | 04-07-2026 | 05-07-2026 |